

Projects Supply Chain: Outlook 2007 and Q1, Q2 - 2008

Facilities	Strategy	Initial external SC Contact	Contract Start Date
Inde Field Decommissioning	Tender EPRD Scope	George Innes	Q2 2008

Subsea Projects	Strategy	Initial external SC Contact	Contract Start Date
Draugen Oil Export System - EPC(I)	Tender and award	Hans Hansen	Q4 2007
Draugen Oil Export System - Decommissioning	Tender and award	Gudbrand Hatfield	Q2 2008
Engineering Support Contracts	Tender and award	Alastair Reid	Q2 2008
Bardolino Subsea Tie Back	Develop and Implement Strategy	Alastair Reid	t.b.a.
Fram Subsea Tie Back	Develop and Implement Strategy	Alastair Reid	t.b.a.
Brent Bypass System	Develop and Implement Strategy	Alastair Reid	t.b.a.

Subsea Frame Agreements	Strategy	Initial external SC Contact	Contract Start Date
Umbilicals Frame Agreement	Develop and Implement Strategy	Alastair Reid	Q1 2008

Ireland	Strategy	Initial external SC Contact	Contract Start Date
Corrib - Maintenance and Operations	Contracting Strategy Development	Shona Mathie	t.b.a.

Land Projects Netherlands	Strategy	Initial external SC Contact	Contract Start Date
wetgaspipelines	Contract awarded	Arie Kroeze	t.b.a.
GasselteNijveen LTS plant + pipeline	Contract Awarded	Anton Suurmeijer	t.b.a.
Den Helder Freon Replacement	Contracting Strategy Development	Neil Whaley	t.b.a.
UGS extensions	Contracting Strategy Development	Anton Suurmeijer	t.b.a.
Schoonebeek Re-development	Contract Awarded	Anton Suurmeijer	31/01/2008

Facilities Projects Netherlands	Strategy	Initial external SC Contact	Contract Start Date
L2 Low Cost Xcompression	Develop and Implement Strategy	Ralph Duregger	Q2 2008

Facilities Projects Norway	Strategy	Initial external SC Contact	Contract Start Date
Ormen Lange Compression - Feasibility & Concept	Frame Agreements/ Tenders	Stig Gravem	Q4 2007
Draugen Produced Water Mgmt - FEED	Tender and award	Frank Vee	Q1 2008
Draugen Power Upgrade - FEED	Tender and award	Frank Vee	Q1 2008
Draugen Living Quarter Extension	Tender and award	Gudbrand Hatfield	Q1 2008
Halten CO2 Project - FEED	Tender and award	Stig Gravem	Q1 2008

Contract Start date (t.b.a)- Subject to FID

Services Supply Chain: Outlook 2007 and Q1, Q2 - 2008

HR Manpower	Strategy	Initial external SC Contact	Contract Start Date
Provision of Environmental Consultancy	Tender and Award	Elma Ross	01/07/2008
Provision of Medics & Topside Cover	Tender and Award	Karen Owen	01/01/2008

Facility Management	Strategy	Initial external SC Contact	Contract Start Date
Facilities Management Services - Norway	Tender	Jonathan Gavanagh	Q2 2008
Provision of Meeting & Event Services	Strategy/potential tender	Jonathan Gavanagh	Q2 2008

Information Management & Technology	Strategy	Initial external SC Contact	Contract Start Date
Offshore Radio Services (Netherlands)	Strategy/potential tender	Jonathan Cavanagh	Q2 2008
Provision of Audio-Visual Services	Strategy/potential tender	Jonathan Cavanagh	Q1 2008

Production Supply Chain: Outlook Q4-2007 and 2008

Engineering and Maintenance	Strategy	Initial external SC Contact	Contract Start Date
Inspection Services (EPE EP/OP)	Tender and award of Contract(s)	G Perfett	Q4 07/Q1 08
Gas Plants Project Control Services (UK)	Develop Strategy/Potential Tender	J Christiansen	Q4 07
Maintenance of UPS (EPE)	Develop Strategy/Potential Tender	J Christiansen	Q4 07
Maintenance of Valves (NNS)	Develop Strategy/Potential Tender	J Christiansen	Q1 08
Maintenance of Pumps (NNS)	Develop Strategy/Potential Tender	J Christiansen	Q1 08
Fabrication Services (NNS)	Develop Strategy/Potential Tender	J Christiansen	Q1 08
Maintenance of lifeboats (NNS)	Develop Strategy/Potential Tender	J Christiansen	Q2 08
Lifting and hoisting (NNS)	Develop Strategy/Potential Tender	J Christiansen	Q2 08
Bolt Tensioning/Torquing (NNS)	Develop Strategy/Potential Tender	J Christiansen	Q2 08

Logistics	Strategy	Initial external SC Contact	Contract Start Date
Helicopter and fixed Wing Services (NNS)	Tender and award of Contract	G Perfett	Q3 08

Supply Agreements	Strategy	Initial external SC Contact	Contract Start Date
Electrical Cables	Tender and award of Contract(s)	Toine Damen	Q4 07
PPE (Personal Protection Equipment)	Develop strategy/Potential Tender	Toine Damen	Q1 08

Civil and Environmental	Strategy	Initial external SC Contact	Contract Start Date
Waste Management (UK)	Develop strategy/Potential Tender	Mieke Kajim	Q4 07/Q1 08
Treatment of Oil based mud/cuttings (NL)	Develop strategy/Potential Tender	Mieke Kajim	Q2 08
Supply of production special chemicals,	Develop strategy/Tender	Mieke Kajim	Q4 07/Q1 08
Supply of Industrial gases (EP/OP NL) .	Develop strategy/Tender	Mieke Kajim	Q1 08
Demolition Schoonebeek buildings (NL)	Develop strategy/Tender	Mieke Kajim	Q1 08
Treatment of sludges (NL)	Develop strategy/potential tender	Mieke Kajim	Q1 08
Frame agreement Soil restoration (NL)	Develop strategy/Potential Tender	Mieke Kajim	Q2 08
Environmental Frame agreement (EPE)	Develop strategy	Mieke Kajim	Q3 08

Norway	Strategy	Initial external SC Contact	Contract Start Date
Marine Gas Oil	Develop strategy/Potential Tender	Jan Martin Haug	Q2 08

Global Category Management	Strategy	Initial external SC Contact	Contract Start Date
Brownfield Engg , Maint, Modifications EP	Develop strategy/Potential Tender	Neil Probyn	n/a
Aviation EP global scope	Develop strategy/Potential Tender	Meera Sikka	n/a
Marine EP global scope	Develop strategy/Potential Tender	Colin Wilson	n/a
Production Chemicals EP global scope	Develop strategy/Potential Tender	Colin Kennedy	n/a
Major rotating equipment EP global scope	Develop strategy/Potential Tender	Marouane Duboc	n/a

Wells Supply Chain: Outlook 2007 and Q1, Q2 - 2008

Well Construction & Well Services	Strategy	Initial external SC Contact	Contract Start Date
Integrated Sand Control	Develop & implement 2009 EPE Renewal Strategy	Hashim Ismail	3Q09
Well Stimulation & Fracturing	Develop and implement EPE Strategy	Hashim Ismail	1Q08
Permanent Downhole Gauges	Develop and implement EPE Renewal Strategy	Hashim Ismail	Q408
Expandable Tubulars & Sand Screens	Implement Regional Contracts below GFA's	Hashim Ismail	Q208
Perforation and Conveyance	Develop & Implement 2008 EPE Renewal Strategy	Hashim Ismail	3Q08

Rigs	Strategy	Initial external SC Contact	Contract Start Date
Land Rig, Drilling & WS Support	Schoonebeek - Strategy Development & Implementation	Mike Dyer	tba
Low Cost Offshore Rig	Develop Strategy & tender	Mike Dyer	tba
Jack Up Rig 2009+	Develop Strategy & Tender	Mike Dyer	tba
High Spec Jack Up Noble Hans Deul	Award EPE Contract	Mike Dyer	tba
Semi Submersible for EPE	Develop Strategy	Mike Dyer	tba
Hydraulic Workover Units	Develop Strategy & tender	Mike Dyer	tba
Semi Submersible for UKCS	Review Strategy	Mike Dyer	tba
Heavy Land Rig	UGS - Strategy Development	Mike Dyer	tba
UBD Services	Review Strategy	Mike Dyer	tba

Drilling Services and Fluids & Cementing	Strategy	Initial external SC Contact	Contract Start Date
Drilling Fluids	Review Strategy	Steve Diamond	tba
Cementing	Review Strategy	Steve Diamond	tba
Centralisers and Float Equipment	Develop Strategy	Steve Diamond	tba
Long Term Well Abandonment Services	Develop Strategy	Steve Diamond	tba
Cementing	Schoonebeek	Steve Diamond	Q109
Drilling Fluids	Schoonebeek	Steve Diamond	Q109
Drill Bits	Review Strategy	Steve Diamond	tba
Directional Drilling	Review Strategy	Steve Diamond	tba
Electric Wireline	Review Strategy	Steve Diamond	tba